Message

From: Tyree, JamesN [tyree.jamesn@epa.gov]

Sent: 4/25/2019 7:47:29 PM

To: Bertrand, Charlotte [Bertrand.Charlotte@epa.gov]; Beck, Nancy [Beck.Nancy@epa.gov]; Dekleva, Lynn
[dekleva.lynn@epa.gov]

Subject: RE: Monday NC Meeting notes

Added framework approach

James

From: Tyree, JamesN

Sent: Thursday, April 25, 2019 3:34 PM

To: Bertrand, Charlotte <Bertrand.Charlotte @epa.gov>; Beck, Nancy <Beck.Nancy@epa.gov>; Dekleva, Lynn
<dekleva.lynn@epa.gov>

Subject: RE: Monday NC Meeting notes

Since | missed sending this out prior to the meeting this AM. Anything else to add/revise to the running list? I'd suggest
someone start marking things off when complete so we can keep a current list. Alternatively, if this exercise is not fully
in line with OCSPP/OPPT 10 approach, | can drop it.

4/22
e 8casesin grey (+3); 11 cases in red (0); 3 cases in yellow (-2); 16 cases in green (-4) (change from last week)
o Cases missing 90 days cause by LT testing, gen pop risk, etc.
e 31 backlog cases complete as of 4/25
e Cancelled 4/29 week ahead so OPPT can develop May >90 prioritization to present 5/2 Thursday meeting
¢ Develop framework revision {Erik)
e Revisions to the NC website pages
e EPA/OSHA MOU. Use the 5/14 Haz Comm Training to discuss.
e Set meeting with Alex on isocyanates and chlorinated paraffins SNUR.

4/15 New chemicals week ahead
e 5casesin grey (+2); 11 cases in red (-6); 5 cases in yellow (-2); 20 cases in green (+4) (change from last week)
o Check with IMD on when cases are populated on weekly R-Y-G table. For example, SN-19-0002 has a Day
90 on 4/21 yet on 4/15 it is green in Day 71-80 row.
e Jeff was going to prepare a rationale memo/1 pager
e Visit the backlog board and the NC rolling board
e lLean pilot 3 started today (Monday)
e Contractor $ expire in July for backend lean (Lek to follow up?)
e OPPT was going to breakout the bowling chart 80% reporting month-by-month
e SNUR 19-1b with determination on website today {(Monday) — 11 more cases complete!!!
e 9 more FY19 cases due this week (check on these at Thurs mtg)
e 6 backlog cases might be complete this week (check on these at Thurs mtg)

4/8 New Chemicals week ahead
e 3 casesin grey (+1); 17 cases in red (-1); 7 cases in yellow (-1}; 16 cases in green (+3} (change from last week)
o Only discussed status of Day 81-90 red and >90 day grey cases...unclear how remaining 13 red cases will
be addressed
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e Talato review 12 cases today (4/8)
e April backlog list categorized to include
o designation of 19-1b SNUR cases (9 or 10)
left over March CO cases (with date to submitter)
April CO cases (with date to submitter)
Completed April cases
any other left over cases from March
o other cases for April to reach 40

O 0O O O

e SNUR 19-1b (has one PFAS) will be coming up to OCSPP 10 for review this week.

e OPPT to pull out diisocyates from SNURs and batch together
e Staffing issues in RICS re: processing SNURs — Lek to follow up

James Tyree, P.E.

Senior Advisor

Office of the Assistant Administrator

Office of Chemical Safety and Pollution Prevention
U.S. EPA

202-564-2658
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